

**Response of
Wisconsin Power and Light Company
to
The Public Service Commission of Wisconsin
Data Request No. 1.06**

Docket Number: 05-CE-137
Date of Request: January 29, 2009
Information Requested By: Ken Detmer
Date Responded: February 16, 2009
Author: Jeffrey Knier
Author's Title: Director, Clean Air Compliance Projects
Author's Telephone No.: (608) 458-4866
Witness: (If other than Author)

Data Request No. 1.06:

p. 7 par. 4: When will the updated proposals from constructors be available?

Response:

WPL has received proposals from the SCR system suppliers for the design, procurement and delivery of the complete SCR system. WPL is reviewing the proposals and expects to issue a Limited Notice to Proceed in accordance with the schedule on page 9 (March 2009). These proposals also included an optional price for the construction of the SCR system. In order to better refine the target construction estimates, WPL has decided to rebid the construction work and award a separate construction contract. The evaluation and award of the constructor contract is expected to be complete in May 2009.